
26 Aug 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team – Jeff Halverson,  Michael Goodman, John Molinari, Scott Braun, Aaron 
Bansemer, Steve Durden, Michael Kavaya, Luke Ziemba, Seyed Ismail, Paul Bui 
 
Telecon   
Chris Ruf, Gerry Heymsfield, Michael Black, Steve Durden Bjorn Lambrigtsen, Steve 
Cole, Shannon Brown, Gary Wick, Ed Zipser, Svetla Hristova-Veleva, Paul Meyer, 
Rich Blakeslee, Ramesh Kakar
 
Global Hawk Report 

 Aircraft – green   
o Saturday – possible science flight; 13Z (6a local) flight 
o HAMSR would like a sonde near water; looking for a flight plan near a 

00Z Vandenberg launch 
 Droposonde – red 

o 1st sonde launch good; 2nd sonde did not launch because pin release in 
launch tube stuck (perhaps vacuum pressure against the pin) – might 
need a redesign of a solenoid.  Low altitude test was at 15K ft 

o Engineers understand the cause of the error but still working on the 
fix 

o Confirmed that the pin will fail with >14 oz of pressure.  Ordered a 
new solenoid with a stronger pull mechanism 

o Re-fly of Low Altitude test flight is tbd 
o COA to drop in the Gulf and Atlantic is approved.  Can still drop sondes 

in Pacific in international waters but seeking COA for Pacific in US 
territories 

 HAMSR – green.  Interested in validation data with drops or radiosondes 
 LIP - green 
 HIWRAP – yellow  

o but can still fly; HIWRAP pulled from Global Hawk today for work. 
Software / hardware (bad board or connector) problem? 

o HIWRAP being worked on during Friday 
o  

 
WB-57 Report 

 Aircraft – green    
 HIRAD - green 

o HIRAD arrived on Tuesday  
o Ground test today 
o Arrival at JSC on Thursday  
o Checkout flight (3hr) on Monday 

 Calm waters over a buoy at different altitudes 



o Decision to suitcase will be made on Saturday; Fly precipitation WB-
57 suitcase flights will be out of MacDill AFB, Tampa FL 

  
 NAST-I delayed until next week. 

o NAST-I will not be onboard for the test Friday flight.  The 
piggybacking ground rules for NAST-I are such that it will not impact 
HIRAD.  No separate test flights will be done for NAST-I. 

 
DC8 Report 

 Aircraft– green.   
o Network issues during the 24Aug flight have been resolved 
o Hard Down day on Thursday 

 LASE – green.  
 LARGE – green.  
 APR2 – green.  
 DAWN – yellow.  

o Successfully collected data during the 24Aug flight but the wind 
retrievals are still being analyzed and processed 

o Found a solution from U,V,W components of the wind 
 Microphysics – green  

o PIP repaired during 24Aug flight. Will confirm 
o CSI cannot fly for the duration of GRIP 

 MMS – green.  
 Dropsonde – green.  

 
Science 

 Suitcase flight to STX beginning this Saturday.  Targeting TS Earl which will 
most likely by H. Earl when we fly on Sun/Mon. Hopeful to catch a sequence 
of Cat 1 to Cat 2 intensification. 

 Planning on a rotated fig-4 with long legs in TS/H Earl 
 Models are not high on PGI-36 to develop into a TS.   

 
 Possibility of a GH science flight on Saturday (6a local / 13Z departure) to a 

weakening T.S. Frank in the EPac.   Concerned that cloud top are to 
high/vigorous for this first flight.  GH will not to fly over tops < -50K 


